

PROJECT TRACKER — Q3 WEBSITE REDESIGN

Maintained by Mary Rose Anonat — Executive & Personal Support Virtual Assistant

Task	Owner	Status	Priority	Due Date	Notes
Finalize sitemap	A. Domingo	Done	High	2026-06-20	Approved by client
Wireframe homepage	A. Domingo	Done	High	2026-06-24	
Write homepage copy	M. Anonat	In Progress	High	2026-06-30	Draft shared for review
Design product page	A. Domingo	In Progress	Medium	2026-07-03	
Set up staging server	R. Tan	Not Started	Medium	2026-07-05	Waiting on hosting access
Client review – round 1	M. Anonat	Not Started	High	2026-07-08	Schedule call
SEO meta descriptions	M. Anonat	Not Started	Low	2026-07-10	
QA testing – desktop	R. Tan	Not Started	Medium	2026-07-14	
QA testing – mobile	R. Tan	Not Started	Medium	2026-07-14	
Launch	M. Anonat	Not Started	High	2026-07-18	Pending final sign-off

Total tasks: 10
Completed: 2
% complete: 20%