

Q3 PLANNING OVERVIEW

Prepared for the leadership team

AGENDA

01

Q2 Results Recap

What worked, what didn't

02

Q3 Priorities

Top 3 focus areas for the quarter

03

Resourcing Plan

Team capacity and hiring needs

04

Key Dates & Milestones

What's due and when

Q3 PRIORITIES

Launch Website Redesign

Modernize brand presence and improve lead capture across all pages.


65% complete



Expand Client Onboarding

Reduce time-to-value for new clients from 3 weeks to 1 week.


30% complete



Improve Reporting Cadence

Move from monthly to bi-weekly stakeholder updates.

10% complete



KEY DATES & MILESTONES

MILESTONE	OWNER	DATE
Website wireframes approved	A. Domingo	Jul 5
Onboarding workflow v2 live	M. Anonat	Jul 18
Bi-weekly reporting starts	M. Anonat	Jul 1
Q3 mid-quarter review	Leadership team	Aug 15
Website launch	A. Domingo / R. Tan	Sep 1